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Guidance 
Notes

These guidance notes explain the provisions of the RIBA 
Concise Professional Services Contract 2020 for the 
appointment of an Architect or Consultant providing architectural 
services and set out guidance on what to consider when 
completing the Contract Details and the Schedule of Services; 
they do not form part of the Contract. 

Summary of the Contract

• The RIBA Concise Professional Services Contract 2020 is 
divided into four main parts:

 – the Agreement

 – the Contract Details

 – the Contract Conditions

 o Definition of Terms

 o Clauses

 – the Schedule of Services.

• A Contract Checklist is included as an ‘aide memoire’ for the 
Architect/Consultant to confirm with the Client that all of the 
relevant parts of the Contract have been completed 
(but does not form part of the Contract).

• Additional briefing documents will also form part of the 
Contract if they are listed in item D of the Contract Details.

• The Contract is between the Client (the Party that wishes to 
commission the professional services, known as the 
‘Services’) and the Architect/Consultant (the person or 
organisation performing the Services). Together they are 
referred to as the ‘Parties’ to the Contract.

When to Use this Contract

• The RIBA Concise Professional Services Contract is suitable 
where the Architect/Consultant undertakes a commission for 
architectural services for simple, non-complex, commercial 
projects of any value, in which the building works will be 
carried out using standard forms of building contract, such as 
the RIBA Concise Building Contract, the JCT Minor Works 
Building Contract or the JCT Intermediate Building Contract.

• The RIBA Concise Professional Services Contract is suitable 
for commissions procured on the basis of a traditional form of 
building contract where tendering occurs at the end of 
Stage 4 of the RIBA Plan of Work (Technical Design).

• The RIBA Concise Professional Services Contract is not 
suitable for the appointment of the Principal Designer under 
the CDM Regulations 2015. The RIBA recommends that the 
default choice for the Principal Designer should be the 
Architect/Consultant, who should be appointed under a 
separate and distinct professional services contract, such as 

the RIBA Principal Designer Professional Services Contract. 
If the Client fails to appoint a Principal Designer (for a non-
domestic client), the Client must fulfil the duties of the 
Principal Designer.

• The RIBA Concise Professional Services Contract is devised 
as an agreement between an Architect/Consultant and a 
business client or a public authority and is a ‘construction 
contract’ to which the Housing Grants, Construction and 
Regeneration Act 1996 (HGCRA, also known as the 
Construction Act), as amended by Part 8 of the Local 
Democracy, Economic Development and Construction Act 
2009, applies.

• Business clients include charities, religious organisations and 
not-for-profit bodies. Where the Client is a public authority, 
it may be necessary to include provisions relating to the 
Freedom of Information Act 2000 and to corrupt gifts and 
payments under the Bribery Act 2010.

• The RIBA Concise Professional Services Contract is not 
suitable for non-commercial work undertaken for a 
‘consumer’ client, such as work done to the client’s home, 
including renovations, extensions, maintenance and new 
buildings, if the client has elected to contract in their own 
name, i.e. not as a limited company or other legal entity, or 
where the property will be let. A contract with a consumer 
client is subject to the Consumer Rights Act 2015. The RIBA 
recommends the use of the RIBA Domestic Professional 
Services Contract for work undertaken for a consumer client.

Client’s Rights and Obligations

• The Client has various obligations under the Contract. The 
principal ones include:

 – informing the Architect/Consultant of the Project 
requirements and of any subsequent changes required and 
agreeing steps to mitigate the consequences, if any

 – providing the information which is necessary for the proper 
and timely performance of the Services

 – making decisions and giving approvals as necessary for the 
performance of the Services

 – paying the Architect/Consultant for the Services performed

 – appointing or otherwise engaging any Other Client 
Appointments required to perform work or services under 
separate agreements and requiring those appointed to 
collaborate with the Architect/Consultant.

• The Client also has rights under the Contract. The principal 
one is the right to suspend or terminate the performance of 
the Architect/Consultant’s Services.

Architect/Consultant’s Rights and 
Obligations

• The Architect/Consultant has various obligations under the 
Contract. The principal ones include:

 – exercising the reasonable skill, care and diligence to be 
expected of an Architect/Consultant experienced in the 
provision of such Services for projects of a similar size, 
nature and complexity to the Project

 – performing the Services with due regard to the Project Brief

 – informing the Client in a timely manner of progress in the 
performance of the Services and, upon becoming aware, 
of any issue that may materially affect the Project Brief, 
Project Programme, Construction Cost or quality of the 
Project, and of any information, decision or action required 
in mitigation
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• In certain instances, the Contract may be deemed to be 
legally binding even if the Agreement section is not signed. 
For example, a legally binding contract could exist if the 
Client has instructed the Architect/Consultant to 
commence or undertake work on the basis of the unsigned 
Contract and the Architect/Consultant has acted on those 
instructions.

Completing the Contract Details

When completing the Contract Details, where an option 
APPLIES tick  the box to confirm that the section has been 
adopted. Any amendments made by hand to the Contract 
should be initialled by both Parties.

The Contract Details provide the specific details of the Project:

• Items A and B – the Client and the Architect/Consultant: 
Provide details of the Client, the Client’s named representative, 
the Architect/Consultant and the Architect/Consultant’s 
primary point of contact. Note that if these details are changed 
at a later date, it is important that the Parties inform each other 
and agree in writing.

• Item C – Site Address: Provide the address of the site where 
the Project is to be carried out.

• Item D – Project Brief: Provide a description of the Project 
and the Client’s statement of requirements for the Project for 
which the Services are being provided. The target 
Construction Cost and target Project Programme, such as 
dates for the submission of planning applications or for the 
commencement and completion of building works, can be 
inserted. Include details of any additional briefing documents 
that will also form part of the Contract. The Project Brief may 
be updated from time to time, where agreed between the 
Client and the Architect/Consultant.

• Item E – Other Client Appointments: Give the details of 
any other consultant appointments (which could be 
individuals or organisations) or services appointments to be 
made by the Client to enable the Architect/Consultant to 
undertake work in connection with the Project. For example, 
appointments may include structural and building services 
engineers, cost consultants, etc.

• Items F, G, H and I – Basic Fee, Time Charges, Expenses 
and Payment: Specify:

 – the basis for determining the calculation of the Basic Fee 
(excluding VAT), e.g. a specified percentage applied to the 
Construction Cost, a fixed lump sum, time charges, design 
cost per square metre (gross or net) or any other agreed 
method (item F)

 – the intended number and/or frequency of meetings and 
visual site inspections that the Architect/Consultant is going 
to attend during the Project (item F)

 – the rates for any time charges (item G)

 – the arrangements for charging for expenses and 
disbursements (item H)

 – the payment frequency of the fees (item I).

  To ensure that the Architect/Consultant’s accounts issued to 
the Client are effective as Payment Notices, as set out in 
clause 5.12, each invoice issued by the Architect/Consultant 
should incorporate the following wording:

 – collaborating with any Other Client Appointments appointed 
or otherwise engaged by the Client to perform work or 
services.

  The obligations apply to the extent achievable using the 
standard of care outlined in clause 3.1

• The Architect/Consultant also has rights under the Contract. 
The principal ones include:

 – the right to retain copyright in the drawings and documents 
produced in either paper or digital formats for the purpose 
of performing the Services (the Client is given a licence to 
copy and use the drawings and documents for purposes 
related to the construction of the Project or its subsequent 
use or sale)

 – the right to suspend or terminate performance of the 
Services due to the Client’s failure to pay any fees or other 
amounts due.

The Agreement

• The Agreement is the part of the Contract that is signed by 
both Parties and records the Client’s and the Architect/
Consultant’s rights and obligations under the Contract. The 
Agreement should not be dated until both Parties have duly 
signed/executed.

• The Parties choose whether to sign the Agreement as a 
simple contract or as a deed. The choice determines the 
limitation period within which a Party can bring a claim for 
breach of contract, which is stated to be:

 – simple contract: 6 years from the date of Practical 
Completion or the date of completion of the last Services, 
whichever is the earlier

 – deed: 12 years from the date of Practical Completion or the 
date of completion of the last Services, whichever is the 
earlier.

• The choice of whether the Agreement section of the Contract 
is to be signed as a ‘simple contract’ or as a ‘deed’ also 
determines the formalities for executing the Contract. 

 Simple contract:

 – can be signed either by individuals or in a representative 
capacity (e.g. for a company, LLP, etc.)

 – when signed by individuals, there is no requirement for the 
signatures to be witnessed (although in the interests of 
certainty the Contract does allow for a witness to sign the 
Agreement section)

 – when signed in a representative capacity, the Agreement 
section needs to be signed by two directors, partners or 
members, or a director and a company secretary, or a 
single director and witnessed by a third party.

 Deed: 

 – can be signed either by individuals or in a representative 
capacity (e.g. for a company, LLP, etc.)

 – when signed by individuals, there is a requirement for the 
signatures to be witnessed (a witness should be aged 18 or 
over and should not be a Party to the Contract)

 – when signed in a representative capacity, the Agreement 
section needs to be signed by two directors, partners or 
members, or a director and a company secretary, or a 
single director and witnessed by a third party.F
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   This is the amount due in respect of the Services provided, 
calculated as set out in this invoice and in accordance with 
the Fees and Expenses agreed in our Professional Services 
Contract dated [insert date of Contract]. This invoice 
constitutes a Payment Notice complying with section 
110A(3) of the Housing Grants, Construction and 
Regeneration Act 1996 as amended by the Local 
Democracy, Economic Development and Construction Act 
2009. The payment due date is the date of this Payment 
Notice.

• Item J – Professional Indemnity Insurance: State the 
amount of professional indemnity insurance to be maintained 
for the Project, and any specific limitations in respect of claims 
arising on account of specific risks. The amount of 
professional indemnity insurance to be maintained for the 
Project should be reasonable in relation to the risks and 
should pass the reasonableness test under the Unfair 
Contract Terms Act 1977.

• Item K – Dispute Resolution: The Parties may choose which 
dispute resolution method(s) they will use should a dispute 
arise. Adjudication is available to either Party to select at any 
time as a statutory right. Below is a brief description of each 
method:

 – Mediation involves a third party helping the Parties to try to 
come to an agreement resolving their dispute. If successful, 
mediation can be less expensive than other methods of 
dispute resolution and is therefore encouraged by the 
courts. In mediation the Parties generally pay their own 
costs.

 – Adjudication involves a third party providing an 
independent decision on the dispute and is available to the 
Parties if the Contract is a construction contract under 
the Housing Grants, Construction and Regeneration Act 
1996. The decision is binding in law unless and until the 
dispute is determined by arbitration or litigation following 
referral by either Party. Adjudication is generally a faster 
process, but is not usually recommended for complex 
issues. The Parties pay their own costs unless they have 
agreed otherwise. The Adjudicator’s costs are allocated at 
the Adjudicator’s discretion, the greater part usually being 
allocated to the losing Party.

 – Arbitration is a confidential process which is an alternative 
to litigation and involves a third party (or parties) delivering a 
final and binding decision. Arbitration can only involve two 
parties, unless there is an express agreement to the 
contrary, so it would not normally be appropriate for 
multiparty disputes.

 – Litigation is an alternative to arbitration and involves a court 
delivering a final and binding decision. Litigation is public 
and decisions may be challenged in higher courts. The 
greater part of the costs are usually allocated to the losing 
Party.

  If the Parties cannot reach agreement on a person to act as 
Mediator, Adjudicator or Arbitrator, either Party may apply for a 
nomination or appointment to be made by the Royal Institute 
of British Architects.

  The Client can refer a complaint to the person named in item 
B of the Contract Details under the Architect/Consultant’s 
internal complaints procedure, which will be provided upon 
request. The Client may also, or alternatively, refer a complaint 
to the appropriate professional body if the Architect/
Consultant’s conduct or competence appears to fall short of 
the standards in the relevant code(s) of professional conduct.

• Item L – Information Formats: If the Architect/Consultant is 
producing drawings and documents for the Project using 
computer aided design (CAD), any other proprietary software, 
or building information modelling (BIM), these will normally be 
provided to the Client in PDF format only, unless an alternative 
format has been agreed and set out in item L of the Contract 
Details.

The Schedule of Services

• The Schedule of Services is used to define the Services to be 
performed by the Architect/Consultant and maps the Services 
to the stages in the RIBA Plan of Work.

• The Schedule of Services relates to a straightforward project 
to be procured in the traditional manner. The Services are 
described in simple terms and cover Stages 0 to 6. Services 
required as part of any ongoing (long-term) Stage 7 activities 
are not listed as these services will be commissioned as a 
separate professional services or operating contract. 
Performance of the Services must be in accordance with the 
normal standards of the Architect/Consultant’s profession.

• The completed Schedule of Services should accurately 
reflect the Client’s requirements and the services that the 
Architect/Consultant has agreed to provide, particularly where 
the Architect/Consultant is not to perform the full range of 
Services within a stage, or is only undertaking some stages, 
for example, only providing Services up to the submission of a 
planning application. There is also a provision in the Contract 
for the Architect/Consultant to provide additional services for 
an additional fee (not listed in the Basic Fee).

• The Services being undertaken should be selected individually 
and ticked  where an option APPLIES.

Contract Conditions

• The Contract Conditions set out in concise terms the rights 
and obligations of the Parties.
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© Royal Institute of British Architects 2020

Published by RIBA Publishing, 66 Portland Place, London, W1B 1NT

ISBN 978 1 85946 975 0

All rights reserved. No part of this publication may be reproduced, stored in a retrieval system, or transmitted, in any form or by any means, electronic, 
mechanical, photocopying, recording or otherwise, without prior permission of the copyright owner.

It is the responsibility of the purchaser/user to ensure that all the data and information inserted into the Contract and any changes made to any of the 
Contract Conditions are accurate and correct before the Contract is signed. RIBA accepts no responsibility or liability for any changes to the text, 
errors or omissions made by the purchaser/user.

Whilst RIBA has taken every effort to ensure the accuracy and quality of information and guidance within this Contract, RIBA makes 
no representations, warranties or guarantees, whether express or implied, that the content of the Contract is accurate, complete or up‑to‑date.

Copyright Licence
3  This document is for the sole use of the purchaser.
3  You may use it for one Professional Services Contract only.
3   You and the other Party to your Contract may distribute copies of this document to advisers and to Other Client Appointments as necessary in 

connection with the proper performance of your Contract.
7   In any other case, you may not distribute or reproduce the whole or any part of this document in any work, whether in hard copy, electronic or any 

other form, without the prior written consent of the RIBA.

The RIBA Concise Professional Services Contract 2020: Architectural Services is endorsed by the following organisations:

Royal Society of Architects 
in Wales

Royal Incorporation of 
Architects in Scotland

Royal Society of
Ulster Architects

Chartered Institute of 
Architectural Technologists

F
O
R
 C

O
N

S
U
LT

A
T
IO

N
 P

U
R
P
O
S
E
S
 O

N
LY



Concise
Professional Services 
Contract 2020
Architectural Services

F
O
R
 C

O
N

S
U
LT

A
T
IO

N
 P

U
R
P
O
S
E
S
 O

N
LY



Contract 
Checklist

ONCE THE CONTRACT DETAILS HAVE BEEN COMPLETED, AND BEFORE THE 
AGREEMENT IS SIGNED, CHECK THIS LIST TO ENSURE THAT ALL OF THE KEY TERMS 
HAVE BEEN CONSIDERED.

YES

Has the Project Brief and Client’s statement of requirements been agreed?

Has the target Construction Cost been agreed/advised?

Has the target Project Programme been agreed?

Have any Other Client Appointments been agreed?

Have the fees and expenses and payment frequency been agreed?

Has the amount of professional indemnity insurance that is to be allowed for the Project 
been agreed and has this been arranged?

Has the Architect/Consultant explained its internal complaints procedure to the Client 
and has a dispute resolution process been agreed in case something goes wrong?

Has the Schedule of Services been completed and agreed?

Has the Client been made aware that it has duties under the CDM Regulations 2015?

Have all the Contract Details been completed?

2 © Royal Institute of British Architects 2020
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Agreement

This Agreement is between:

the Client (refer to item A of the Contract Details for full information)

AND

the Architect/Consultant (refer to item B of the Contract Details for full information)

who agree as follows:

• The Architect/Consultant shall undertake the Services set out in the Schedule of Services and 
shall perform the Architect/Consultant’s obligations in accordance with the terms of the Contract.

• The Client shall pay the Architect/Consultant the fees and expenses set out in the Contract 
Details for the Services and shall perform the Client’s obligations in accordance with the terms of 
the Contract.

• The Contract is the RIBA Concise Professional Services Contract 2020 for Architectural Services.

Signed/Executed as a:  simple contract  deed

For and on behalf of the Client (complete as appropriate):

Client is not a registered company/LLP

Name:

Signature:

Client’s signature witnessed by:

Name: 

Address: 

Signature: 

3© Royal Institute of British Architects 2020
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OR

Client is a registered company/LLP

Company registration  
number:

First signatory (Director/Company Secretary/Partner/Member):

Name:

Signature:

Client’s signature witnessed by:

Name:

Address:

Signature:

Second signatory (Director/Company Secretary/Partner/Member) – optional:

Name:

Signature:

For and on behalf of the Architect/Consultant (complete as appropriate):

Architect/Consultant is not a registered company/LLP

Name:

Signature:

Architect/Consultant’s signature witnessed by:

Name:

Address:

Signature:

RIBA Concise Professional Services Contract 2020: Architectural Services
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OR

Architect/Consultant is a registered company/LLP

Company registration  
number:
VAT registration  
number:

First signatory (Director/Company Secretary/Partner/Member):

Name:

Signature:

Architect/Consultant’s signature witnessed by:

Name:

Address:

Signature:

Second signatory (Director/Company Secretary/Partner/Member) – optional:

Name:

Signature:

This Agreement is dated and delivered on:

RIBA Concise Professional Services Contract 2020: Architectural Services
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A. The Client

Name:

Address:

Registered address
(if different):

Telephone number:

Email address:

Named representative (insert the name of a representative with authority to act on behalf of 
the Client for all purposes under the Contract):

Contract
Details

6 © Royal Institute of British Architects 2020
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B. The Architect/Consultant

Name:

Address:

Registered address
(if different):

Telephone number:

Email address:

Point of contact (insert the name of a primary point of contact with authority to act on behalf 
of the Architect/Consultant for all purposes under the Contract):

The name of the person that the Client should contact if it wishes to invoke the 
Architect/Consultant’s internal complaints procedure:

C. Site Address

RIBA Concise Professional Services Contract 2020: Architectural Services
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D. Project Brief

Project description  
and Client’s  
statement of  
requirements:

Additional briefing documents provided (include reference numbers and dates):

Document Reference number Date

Continue on a separate sheet if necessary.

Construction Cost
The Construction Cost, as defined in the Contract Conditions, is:

Project Programme
Key project dates, e.g. submission of planning application, commencement/completion of 
building works (insert as appropriate):

Item  Target date

Continue on a separate sheet if necessary.

RIBA Concise Professional Services Contract 2020: Architectural Services
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E. Other Client Appointments

Other consultant or services appointments which have been or will need to be made by the 
Client to enable the Architect/Consultant to undertake its work in connection with the Project 
are as follows:

Role: 

Role: 

Role: 

Role: 

Continue on a separate sheet if necessary.

F. Basic Fee

The basis of the Basic Fee at each stage (excluding VAT) shall be as stated below, e.g. 
specified percentage of Construction Cost, fixed lump sum, time charge, design cost per 
square metre (gross or net) or other agreed method.

Fees may be a total for each stage. The Services being undertaken are to be as stated in the 
Schedule of Services and the fees, excluding VAT, are as follows and are to be paid in 
accordance with item I of the Contract Details:

Stage Notes Fee

Continue on a separate sheet if necessary.

RIBA Concise Professional Services Contract 2020: Architectural Services
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Other services:

Continue on a separate sheet if necessary.

VAT
VAT applies or does not apply to the Basic Fee (please specify):

 VAT applies

 VAT does not apply

Meetings
The Architect/Consultant shall attend the following meetings during the Project:

Stage Purpose Total number Fee1

  and/or
  frequency
  allowed for

Stage 0

Stage 1

Stage 2

Stage 3

Stage 4

Stage 5

Stage 6

Site inspections
The Architect/Consultant shall visit the site for the purposes set out in the Schedule of Services 
as follows:

Stage Total number and/or Fee1

 frequency allowed for

Stage 5

Stage 6

Where additional site inspections are necessary, or requested in writing by the Client, 
in addition to those identified above, the Architect/Consultant shall apply time charges, 
as set out in item G of the Contract Details.

1   State whether the fee for attending these meetings is included in the Basic Fee (insert ‘BF’) or will be provided on a 
time‑based charge (insert ‘TC’).

RIBA Concise Professional Services Contract 2020: Architectural Services
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G. Time Charges

Time charges for any additional fees, and/or where the Basic Fee incorporates time charges, 
shall be calculated on the basis of the following rates:

Person/grade  Rate, excluding VAT 
(state whether £ per hour or £ per day)

Continue on a separate sheet if necessary.

H. Expenses

The specified expenses are as follows:

Continue on a separate sheet if necessary.

The specified expenses listed above, excluding VAT, shall be charged:

  at net cost plus a handling charge, which shall be calculated at the following percentage 
of net cost %  

 by the addition of the following fee to the total fee £  

 by the addition of %  to the Basic Fee

 other (please specify)

Other expenses, including disbursements, such as payments to the local authority for 
planning and Building Regulations submissions, shall be charged at net cost plus the 
following percentage of net cost %  

Where applicable, travel shall be charged at the following rate per mile £  

Hard copies of drawings and documents shall be charged at the following rate per page:

 A4 A3 A2 A1 A0

Black and white

Full colour

RIBA Concise Professional Services Contract 2020: Architectural Services
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I. Payment

Payment Notices for instalments of fees, time charges and expenses shall be issued and paid:

 on a weekly basis

 on a monthly basis

 at the end of each stage

 in accordance with the agreed drawdown schedule dated  ref: 

 other (please specify) 

J. Professional Indemnity Insurance

The amount of professional indemnity insurance cover to be maintained 
for the Project in respect of each and every claim or series of claims 
arising out of the same originating cause shall be  £  

Professional indemnity insurance cover shall be maintained by the  
Architect/Consultant for the above amount, except for claims arising out of:

 pollution or contamination, with an aggregate limit of £  

  annually OR  per project

 asbestos, with an aggregate limit of  £  

  annually OR  per project

 cladding or fire-related issues,2 with an aggregate limit of  £

  annually OR  per project

 other2,3 (please specify) 

 with an aggregate limit of  £

  annually OR  per project

2   It is important to ensure that this wording reflects the wording of any restrictions in the Architect/Consultant’s professional 
indemnity insurance policy.

3   Specify other material exclusions or restrictions under the Architect/Consultant’s professional indemnity insurance that are 
relevant to the Project.

RIBA Concise Professional Services Contract 2020: Architectural Services
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K. Dispute Resolution

Mediation 
The Parties may agree to try to resolve their differences through mediation without prejudice 
to any other dispute resolution rights.

Adjudication 
Either Party has the statutory right (but no obligation) to refer a dispute, at any time, to 
adjudication. If a dispute is so referred, the Scheme for Construction Contracts (England and 
Wales) Regulations 1998 as amended shall apply. The Adjudicator’s decision is binding unless 
and until the dispute is determined by arbitration or litigation following referral by either Party.

Final Dispute Resolution Process 
The Parties may select either arbitration or litigation. If the Parties do not make a selection 
then litigation shall be the final dispute resolution process.

Arbitration  Applies
The Parties select arbitration for final dispute resolution.

   OR

Litigation  Applies
The Parties select court proceedings for final dispute resolution.

If the Parties cannot reach agreement on a person to act as Mediator, Adjudicator or 
Arbitrator, either Party may apply for a nomination or appointment to be made by the Royal 
Institute of British Architects.

L. Information Formats

Drawings and documents produced by the Architect/Consultant using computer aided design 
(CAD), any other proprietary software or building information modelling (BIM) in connection 
with the Services shall be provided in the following format:

  Drawings and documents produced by the Architect/Consultant shall be provided to the 
Client in PDF format only.

OR

  Information, drawings and documents produced by the Architect/Consultant shall be 
provided to the Client in PDF format and in the file format(s) listed below on the condition 
that the PDF format files take precedence and the Architect/Consultant is not liable for any 
loss or degradation of information resulting from the translation from the original file format 
to any other file format or from the recipient’s reading of it in any other software or another 
version of the software referred to below:

Software Version File format Type of data
(e.g. AutoCAD,  (e.g. dwg, dxf, dgn, (e.g. 2D or 3D CAD files,
Revit, ArchiCAD)  ifc, rvt) BIM models,
   spreadsheets, etc.)

OR

  Information produced by the Architect/Consultant shall be provided to the Client in 
accordance with the agreed BIM protocol dated  ref: 
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Contract
Conditions

Definition of Terms

Architect4/Consultant: the person or organisation that the Client appoints to perform the Services.

Basic Fee: the fee for the Services excluding VAT and any additional charges, such as expenses, 
disbursements, etc.

Building Contract: the contract between the Client and the Contractor for the construction of the 
Project.

CDM Regulations 2015: the Construction (Design and Management) Regulations 2015 and any 
guidance as issued, amended or replaced from time to time by the Health and Safety Executive, 
which govern the management of health, safety and welfare for construction projects.

Client: the person or organisation referred to in item A of the Contract Details. This also includes 
the Client’s representative where one is appointed by the Client with full authority to act on behalf of 
the Client for all purposes in connection with the matters set out in the Contract, except where 
advised to the contrary.

Confidential Information: all information relating to the Project and the Client’s and Architect/
Consultant’s business and affairs which either Party directly or indirectly receives or acquires from 
the other Party or any representative of the other Party whether in writing, by electronic mail or orally 
and which is not otherwise already in the public domain.

Construction Cost: the Client’s target cost for the building works as specified in the Project Brief, 
as set out in item D of the Contract Details (being the Client’s initial budget), and subsequently the 
latest estimate approved by the Client or, where applicable, the actual cost of constructing the 
Project upon agreement or determination of the final account for the Project. The Construction Cost 
includes the cost of any equipment and/or materials provided or to be provided by the Client to the 
Contractor for installation as part of the Project, and any direct works carried out by or on behalf of 
the Client. The Construction Cost excludes VAT, professional fees, the cost of resolution of any 
dispute, the Client’s legal and in-house expenses and any loss and/or expense payments made to 
the Contractor and is not affected by any liquidated damages deducted by the Client.

Contractor: the party referred to as the Contractor in the Building Contract.

Final Date for Payment: the date, specified in clause 5.13, by which a payment that is due shall be 
paid.

Health and Safety File: the file required by the CDM Regulations 2015, which contains relevant 
health and safety information needed to allow future construction works, including cleaning, 
maintenance, alterations, refurbishment and demolition, to be carried out safely.

Notified Sum: the sum set out in a Payment Notice or in a default notice.

4   ‘Architect’ is a legally protected title in the UK, which can only be used by people registered under the Architects Act 1997 
with the Architects Registration Board (ARB).
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Other Client Appointments: other consultant or services appointments which have been, or will 
need to be, made by the Client to enable the Architect/Consultant to undertake its work in 
connection with the Project.

Party/Parties: the signatories to the Agreement: the Client and the Architect/Consultant described 
in items A and B of the Contract Details.

Payment Notice: a notice that the Architect/Consultant issues to the Client, in accordance with 
clauses 5.10 to 5.15, showing the payment that the Architect/Consultant considers is due and how it 
was calculated.

Practical Completion: when the works are certified as having achieved ‘Practical Completion’ 
under the terms of the Building Contract.

Principal Contractor: a contractor appointed by the Client as Principal Contractor under the 
CDM Regulations 2015.

Principal Designer: a designer appointed by the Client as Principal Designer under the 
CDM Regulations 2015.

Project: as described in the Project Brief, item D of the Contract Details.

Project Brief: the Client’s requirements for the Project, as initially set out in item D of the Contract 
Details and including any revisions made by the Architect/Consultant and approved by the Client.

Project Programme: the Client’s initial programme for the Project, as specified in item D of the 
Contract Details, and including any revisions made by the Architect/Consultant and approved by 
the Client.

Schedule of Services: the schedule specifying the Services and additional services to be 
undertaken by the Architect/Consultant in connection with the Project, which is incorporated into 
the Contract.

Services: the professional services to be performed by the Architect/Consultant specified in the 
Schedule of Services, which may be varied by agreement.
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Clauses

1. General Interpretation

1.1 Where under the Contract an action is required to be taken within a specified period, in 
calculating a period, a day shall be a calendar day and a date shall be a calendar date. 
When a period is calculated it shall exclude public holidays.

1.2 The provisions of the Contract continue to bind the Client and the Architect/Consultant as 
long as is necessary to give effect to the Parties’ respective rights and obligations.

1.3 The Contract supersedes any previous agreement or arrangements between the Client 
and the Architect/Consultant in relation to the Services (whether oral or written) and 
represents the entire agreement between the Client and the Architect/Consultant in relation 
to the Services. All additions, amendments and variations to the Contract shall be binding 
only if agreed in writing by duly authorised representatives of both the Client and the 
Architect/Consultant.

1.4 If any clause or part of any clause of the Contract is ruled by the courts or declared to be 
invalid or unenforceable in any way, it shall be severed from the Contract and this shall not 
affect any other clause of the Contract, nor the validity of the remaining clauses of the 
Contract, which shall remain in full force.

1.5 The Contract is subject to the law of England and Wales and the Parties submit to 
the exclusive jurisdiction of the courts of England and Wales.

1.6 Subject to clause 3.1 of the Contract Conditions, to the extent that either Party processes 
personal data, as part of the Contract, the Party undertakes to do so in compliance with 
the General Data Protection Regulation (GDPR) and to keep such personal data in a secure 
technological environment.

2. Client’s Responsibilities

2.1 The Client shall:

2.1.1 inform the Architect/Consultant of the Project Brief, the Construction Cost, the 
Project Programme and the Services required and, as soon as reasonably 
practicable, of any subsequent changes required and agree steps to mitigate the 
consequences of such changes

2.1.2 provide, free of charge, information in the Client’s possession, or which is 
reasonably obtainable, and which the Architect/Consultant reasonably advises is 
necessary for the proper and timely performance of the Services, and the 
Architect/Consultant shall be entitled to rely on such information

2.1.3 make decisions and give approvals as necessary for the proper and timely 
performance of the Services

2.1.4 appoint or otherwise engage any Other Client Appointments required to 
perform work or services under separate agreements and require them to 
collaborate with the Architect/Consultant. The Client shall confirm in writing to the 
Architect/Consultant the work or services to be performed by any Other Client 
Appointments

2.1.5 hold the Other Client Appointments, and not the Architect/Consultant, responsible 
for the proper carrying out and completion of the work or services entrusted to 
them under any Other Client Appointments
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2.1.6 hold the Contractor(s) appointed to undertake construction works, and not the 
Architect/Consultant, responsible for the proper carrying out and completion of 
construction works in compliance with the Building Contract

2.1.7 where the Architect/Consultant is appointed as Contract Administrator for the 
Building Contract, not deal with the Contractor directly or interfere with the 
Architect/Consultant’s duties under the Building Contract

2.1.8 not hold the Architect/Consultant responsible for any instructions issued by the 
Client to the Other Client Appointments or Contractor

2.1.9 pay any statutory charges and any fees, expenses and disbursements in respect 
of any obligations for planning, building control and other consents.

2.2 The Client may issue reasonable instructions to the Architect/Consultant. The Client’s named 
representative, as indicated in item A of the Contract Details, shall have full authority to act on 
behalf of the Client for all purposes in connection with the matters set out in the Contract.

2.3 The Client acknowledges that the Architect/Consultant does not warrant:

2.3.1 that planning permission and other approvals from third parties shall be granted at 
all or, if granted, will be granted in accordance with any anticipated timescale

2.3.2 compliance with any Project Programme and Construction Cost, which may need 
to be reviewed for, but not limited to:

 (a) variations instructed by the Client

 (b) fluctuations in market prices

 (c)  delays caused by any Other Client Appointments, the Contractor or any 
other factor that is not the responsibility of the Architect/Consultant under 
the Contract

 (d)  the discovery at any time of previously unknown factors which were not 
reasonably foreseeable at the date of the Contract

2.3.3 the competence, performance, work, services, products or solvency of any 
Other Client Appointments or the Contractor.

2.4 The Client shall not disclose Confidential Information unless:

2.4.1 disclosure is necessary to take professional advice in relation to the Contract or 
the Services

2.4.2 it is already in the public domain other than due to wrongful use or disclosure by 
the Client

2.4.3 disclosure is required by law or because of disputes arising out of or in connection 
with the Contract.

3. Architect/Consultant’s Responsibilities

3.1 In the performance of the Services, and discharging all the obligations under the Contract, 
the Architect/Consultant will exercise the reasonable skill, care and diligence to be expected 
of an Architect/Consultant experienced in the provision of such services for projects of a 
similar size, nature and complexity to the Project. Notwithstanding anything that may appear 
elsewhere to the contrary, whether under this Contract or otherwise, the Architect/
Consultant’s duties and obligations shall be deemed to be subject to the exercise of such 
reasonable skill, care and diligence and nothing contained in this Agreement or elsewhere 
shall be construed as imposing on the Architect/Consultant any greater duty than the 
exercise of such reasonable skill, care and diligence.

3.2 The Architect/Consultant shall:

3.2.1 perform the Services with due regard to the Project Brief

RIBA Concise Professional Services Contract 2020: Architectural Services

18 © Royal Institute of British Architects 2020

F
O
R
 C

O
N

S
U
LT

A
T
IO

N
 P

U
R
P
O
S
E
S
 O

N
LY



3.2.2 inform the Client of progress in the performance of the Services and, upon 
becoming aware, of any issue that may materially affect the Project Brief, 
Project Programme, Construction Cost or quality of the Project, and any 
information, decision or action required in mitigation

3.2.3 inform the Client of a need to make any Other Client Appointments to perform 
work in connection with the Project and/or any information, decision or action 
required from the Client or Other Client Appointments in connection with the 
performance of the Services

3.2.4 act on behalf of the Client in the matters set out in the Contract or in relation to 
any project procedures agreed with the Client from time to time, subject to the 
Client’s prior written approval

3.2.5 if acting as Contract Administrator for the Building Contract, exercise impartial and 
independent judgement when acting as an intermediary between the Client and 
the Contractor

3.2.6 collaborate with any Other Client Appointments named in the Contract Details or 
any other parties who might reasonably be expected to perform work or services 
and, where indicated in the Services, the Architect/Consultant shall coordinate 
relevant information received from such persons with the Architect/Consultant’s 
design, but the Architect/Consultant shall not be responsible for the content of the 
information received

3.2.7 make no material alteration to the Services or an approved design without the 
prior written consent of the Client, except in an emergency, whereupon the 
Architect/Consultant shall confirm such actions to the Client without delay.

3.3 Subject to clause 3.4, the Architect/Consultant shall have the right to publish photographs 
and other information relating to the Project, and the Client shall give reasonable access to 
the Project for this purpose for 2 years after Practical Completion.

3.4 The Architect/Consultant shall not disclose Confidential Information unless:

3.4.1 disclosure is necessary for the proper performance of the Services, or in order to 
take professional advice in relation to the Contract or the Services, or in order to 
obtain/maintain insurance cover as required by the Contract

3.4.2 it is already in the public domain other than due to wrongful use or disclosure by 
the Architect/Consultant

3.4.3 disclosure is required by law or because of disputes arising out of or in connection 
with the Contract.

4. Assignment, Subcontracting, Novation and Third Party Rights

4.1 Neither the Architect/Consultant nor the Client shall at any time assign the benefit of the 
Contract or any rights arising under it without the prior written consent of the other. Such 
consent shall not be unreasonably withheld or delayed.

4.2 The Architect/Consultant shall not subcontract performance of any part of the Services 
without the prior consent of the Client, and such consent shall not be unreasonably 
withheld or delayed. Any such subcontracting shall not relieve the Architect/Consultant of 
responsibility for carrying out and completing the Services in accordance with the 
Contract. Such consent shall not be required for agency or self-employed staff.

4.3 The Parties may, by agreement, novate the Contract on terms to be agreed.

4.4 There is no intention to grant rights to third parties pursuant to the Contracts (Rights of 
Third Parties) Act 1999, other than to lawful assignees.
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5. Fees and Expenses

5.1 The fees for performance of the Services and/or any additional services shall be calculated 
in accordance with this clause and as specified in the Contract Details.

5.2 The Basic Fee for performance of the Services shall be as specified in item F of the 
Contract Details and may be any or a combination of:

5.2.1 the specified percentage or percentages applied to the Construction Cost. Until 
the actual cost of the building work is known, the percentages are applied to the 
latest approved estimate of the cost of the building work or the Building Contract 
sum. The total fee shall be adjusted based on the final Construction Cost on 
completion of the Services. The cost shall exclude VAT, fees and any claims made 
by or against the Contractor

5.2.2 the separate percentages specified for each RIBA Plan of Work stage applied 
to the Construction Cost at the end of the previous stage

5.2.3 the specified lump sum or sums

5.2.4 the time charges ascertained by multiplying the time reasonably spent in the 
performance of the Services by the specified hourly or daily rate for the relevant 
personnel, as set out in item G of the Contract Details. Time ‘reasonably spent’ 
includes the time spent in connection with performance of the Services in 
travelling from and returning to the Architect/Consultant’s office

5.2.5 any other agreed method.

5.3 Lump sums and rates for time charges, mileage and printing shall be revised every 
12 months in accordance with changes in the Consumer Prices Index. Each 12-month 
period commences on the anniversary of the date of the Contract.

5.4 The Basic Fee shall be adjusted:

5.4.1 including due allowance for any loss and/or expense, if material changes are made 
to the Project Brief and/or the latest approved estimate of the cost of the building 
work and/or Project Programme save to the extent that any changes arise from a 
breach of the Contract by the Architect/Consultant and/or the Services are varied 
by agreement

5.4.2 where percentage fees in accordance with clause 5.2.1 or 5.2.2 apply, to 
compensate the Architect/Consultant for any reduction of the Construction Cost 
arising solely from deflationary market conditions not prevailing at the date of the 
Contract

5.4.3 if the Client instructs a reduction in the Project Brief during the performance of the 
Services, or there is a reduction in the Construction Cost due to deflationary 
market conditions, the figure to which the percentage Basic Fee shall be applied, 
up to the date of the instruction or reduction, shall be the current professionally 
prepared estimate of the Construction Cost or the lowest acceptable tender 
(whichever is later) immediately prior to the instruction or reduction.

5.5 Subject to clause 5.6, if the Architect/Consultant is involved in extra work or incurs extra 
expense for reasons beyond the Architect/Consultant’s reasonable control, additional fees 
shall be calculated on a time basis in accordance with clause 5.2.4 at the rate(s) set out in 
item G of the Contract Details unless otherwise agreed. Matters in relation to which the 
Architect/Consultant shall be entitled to additional fees include, but are not limited to, 
where:

5.5.1 the cost of any work, installation or equipment, in connection with which the 
Architect/Consultant performs Services, is not included in the Construction Cost

5.5.2 the Architect/Consultant is required to vary any Service already commenced or 
completed or to provide a new design after the Client has authorised development 
of an approved design
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5.5.3 the nature of the Project reasonably requires that substantial parts of the design 
are not completed or that they are specified provisionally or approximately before 
construction commences

5.5.4 performance of the Services is delayed, disrupted or prolonged.

5.6 The Architect/Consultant shall inform the Client on becoming aware that clause 5.5 shall 
apply. Clause 5.5 shall not apply to the extent that any change or extra work or expense 
arises from a breach of the Contract by the Architect/Consultant.

5.7 The Client shall reimburse the Architect/Consultant for expenses and disbursements in the 
manner specified in item H of the Contract Details.

5.8 The Architect/Consultant shall maintain records of time spent on Services performed on a 
time basis and for any expenses and disbursements to be reimbursed at net cost. The 
Architect/Consultant shall make such records available to the Client on reasonable request.

5.9 Where the Architect/Consultant is instructed by the Client to invite a tender or tenders for 
work or services in connection with the Project but no tender is submitted or accepted, the 
Architect/Consultant shall be entitled to fees due up to and including the receipt of tenders 
based on the construction work or that part of it relating to the Services current at the date 
of tender.

Payment Notices

5.10 The Architect/Consultant shall issue Payment Notices at the intervals specified in item I of 
the Contract Details.

5.11 In the event of non-payment of any amount properly due to the Architect/Consultant under 
the Contract, the Architect/Consultant is entitled to interest on the unpaid amounts under 
the provisions of clause 5.22. The Architect/Consultant may:

5.11.1 suspend use of the copyright licence under the provisions of clause 6

5.11.2 suspend or terminate performance of the Services and other obligations under the 
provisions of clause 9

5.11.3 commence dispute resolution procedures and/or debt recovery procedures.

5.12 Each Payment Notice shall comprise the Architect/Consultant’s account, setting out any 
accrued instalments of the fee and other amounts due, less any amounts previously paid, 
and stating the basis of calculation of the amount specified, which shall be the Notified 
Sum. The payment due date shall be the date of the Architect/Consultant’s Payment 
Notice. Instalments of fees shall be calculated on the Architect/Consultant’s reasonable 
estimate of the percentage of completion of the Services or stages or other services or any 
other specified method.

5.13 The Client shall pay the Notified Sum within 14 days of the date of issue of the relevant 
Payment Notice (which shall be the Final Date for Payment) unless:

5.13.1 the Architect/Consultant has become insolvent (as defined in the Housing Grants, 
Construction and Regeneration Act 1996) at any time between the last date on 
which the Client could have issued the notice under clause 5.16 and the Final Date 
for Payment

5.13.2 the Client has issued a notice under clause 5.16.

5.14 The Client shall not delay payment of any undisputed part of the Notified Sum.

5.15 The Architect/Consultant shall submit the final Payment Notice for fees and any other 
amounts due when the Architect/Consultant reasonably considers the Services have been 
completed.
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Notice of Intention to Pay Less

5.16 If the Client intends to pay less than the Notified Sum, the Client shall give a written notice 
to the Architect/Consultant not later than 5 days before the Final Date for Payment, 
specifying:

5.16.1 the amount that the Client considers to be due on the date the notice is served

5.16.2 the basis on which that sum is calculated

5.16.3 the ground for doing so or, if there is more than one ground, each ground and the 
amount attributable to it.

5.17 The Client shall, on or before the Final Date for Payment, make payment to the 
Architect/Consultant of the amount, if any, specified in the written notice.

5.18 If no such notice is given, the amount due and payable shall be the Notified Sum stated as 
due in the Architect/Consultant’s account. The Client shall not delay payment of any 
undisputed part of the account.

5.19 If the Client issues such a notice and the matter is referred to an Adjudicator who decides 
that an additional sum, greater than the amount stated in the notice of intention to pay less, 
is due, the Client shall pay that sum within 7 days of the date of the decision or the date 
which, in the absence of the notice, would have been the Final Date for Payment, whichever 
is the later.

5.20 The Client shall not withhold any amount due to the Architect/Consultant under the 
Contract unless the amount has been agreed with the Architect/Consultant or has 
been decided by any tribunal to which the matter is referred as not being due to the 
Architect/Consultant. All rights of set-off at common law or in equity which the Client 
would otherwise be entitled to exercise are expressly excluded.

5.21 If the performance of any or all of the Services and/or obligations is suspended or 
terminated, the Architect/Consultant shall be entitled to:

5.21.1 payment of any part of the fee and other amounts properly due to the date of the 
last instalment and a fair and reasonable amount up to the date of suspension or 
termination to reflect any work undertaken but not completed at the time of 
suspension or termination and payment of any licence fee due under clause 6

5.21.2 reimbursement of any loss and/or damages caused to the Architect/Consultant 
due to the suspension or the termination, except where the Architect/Consultant is 
in material or persistent breach of the obligations under the Contract.

5.22 In the event that any amounts are not paid when properly due, the Architect/Consultant 
shall be entitled to simple interest on such amounts until the date that payment is 
received at 8% per year over the dealing rate of the Bank of England, current at the date 
that payment becomes overdue, together with such costs as are reasonably incurred by 
the Architect/Consultant (including costs of time spent by principals, employees and 
advisers) in obtaining payment of any sums due under the Contract. Any entitlement to 
interest at the specified rate shall also apply to any amounts that are awarded in 
adjudication, arbitration or legal proceedings.

5.23 The Client or the Architect/Consultant shall pay to the other Party who successfully 
pursues, resists or defends any claim or part of a claim brought by the other:

5.23.1 such costs as are reasonably incurred (including costs of time spent by principals, 
employees and advisers) where the matter is resolved by negotiation or mediation

5.23.2 such costs as may be determined by any dispute resolution body to which the 
matter is referred.

5.24 In addition to the fees and expenses, the Client shall pay any VAT chargeable on the 
Architect/Consultant’s fees and expenses.

RIBA Concise Professional Services Contract 2020: Architectural Services

22 © Royal Institute of British Architects 2020

F
O
R
 C

O
N

S
U
LT

A
T
IO

N
 P

U
R
P
O
S
E
S
 O

N
LY



6. Copyright and Licence

6.1 Subject to clause 6.3, the Architect/Consultant shall own all intellectual property rights, 
including the copyright in the drawings and documents produced in performing the 
Services, and this clause generally asserts the Architect/Consultant’s moral right to be 
identified as the author of such work.

6.2 No part of any design by the Architect/Consultant may be registered under the 
Registered Designs Regulations 2001 by the Client without the written consent of the 
Architect/Consultant.

6.3 To the extent that fees and other amounts properly due are paid, the Client shall have a 
licence to copy and use all drawings and documents provided by the Architect/Consultant 
in either paper or digital formats only for purposes related to construction of the Project or 
its subsequent use or sale. They may not be used for reproduction of the design for any 
part of any extension of the Project or any other project. 

6.4 Copying or use of the drawings and documents which have been provided in either paper 
or digital formats by any Other Client Appointments providing services to the Project shall 
be deemed to be permitted under a sub-licence granted by the Client, whether such 
drawings and documents were issued by the Client or on the Client’s behalf.

6.5 The Architect/Consultant shall be liable to the Client in respect of any reasonably 
foreseeable and fully mitigated expenses, losses or damages directly suffered by the Client 
as a result of the work of the Architect/Consultant being in breach of copyright or any other 
intellectual rights of any third party.

6.6 The Architect/Consultant shall not be liable for any use of the drawings and documents 
which have been provided in either paper or digital formats other than for the purpose for 
which they were prepared and provided by the Architect/Consultant.

6.7 If at any time the Client is in default of payment of any fees or other amounts properly due, 
the Architect/Consultant may suspend further use of the licence and any sub-licences 
for the drawings and documents to which the unpaid monies relate on giving 7 days’ notice 
of the intention to do so. Use of the licence may be resumed on receipt of such outstanding 
amounts.

6.8 The licence shall stay in force, notwithstanding the expiry or termination of the Contract, 
unless it is suspended at the date of such expiry or termination.

6.9 The Basic Fee for the performance of the Services shall include all royalties, licence fees or 
similar expenses for the making, use or exercise by the Architect/Consultant of any 
invention or design patents, etc. for the purpose of performing the Services.

7. Architect/Consultant’s Liability

7.1 Actions or proceedings arising out of or in connection with the Contract, whether in 
contract, in tort, for negligence or breach of statutory duty or otherwise, shall not be 
commenced after the expiry of 6 or 12 years, depending on how the Contract is executed, 
from the date of Practical Completion or the date of completion of the last Services, 
whichever is the earlier.

7.2 In any such action or proceedings:

7.2.1 the Architect/Consultant’s liability for loss or damage shall not exceed the amount 
of the Architect/Consultant’s professional indemnity insurance specified in item J 
of the Contract Details

7.2.2 no employee of the Architect/Consultant or any agent of the Architect/Consultant 
shall be personally liable to the Client for any negligence, default or any other 
liability whatsoever arising from performance of the Services.
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7.3 In respect of any claim by the Client under the Contract, and without prejudice to the 
provisions of clause 7.2.1, the Architect/Consultant’s liability shall be limited to such sum as 
shall be agreed between the Parties or adjudged by the court to be the proportion of the 
loss to the Client caused by the Architect/Consultant’s failure to exercise reasonable skill, 
care and diligence in the performance of its duties under the Contract. This proportion is to 
be calculated on the basis that:

7.3.1 all other consultants, contractors and Other Client Appointments providing work or 
services for the Project are deemed to have provided to the Client contractual 
undertakings in respect of their work or services on terms materially no less 
onerous than those which apply to the Architect/Consultant under the Contract

7.3.2 there are deemed to be no exclusions or limitations of liability or joint insurance or 
co-insurance provisions between the Client and any other persons referred to in 
this clause

7.3.3 all the persons referred to in this clause are deemed to have paid to the Client 
such sums as it would be just and equitable for them to pay, having regard to the 
extent of their responsibility for that loss and/or damage.

8. Professional Indemnity Insurance

8.1 The Architect/Consultant shall maintain, until the expiry of the period specified in clause 7.1, 
professional indemnity insurance with a limit of indemnity not less than the amount or 
amounts specified in item J of the Contract Details, provided such insurance continues to be 
offered on commercially reasonable terms to the Architect/Consultant at the time when the 
insurance is taken out or renewed. The Architect/Consultant, when reasonably requested by 
the Client, shall produce for inspection a broker’s letter or certificate confirming that such 
insurance has been obtained and is being maintained.

8.2 The Architect/Consultant shall inform the Client as soon as practicable upon becoming 
aware that such insurance ceases to be available on commercially reasonable terms or, 
subsequent to the date of the Contract, any restrictions are attached to the policy or an 
aggregate limit applies to any matters other than those specified in the Contract Details in 
order that the Architect/Consultant and the Client can discuss the best means of protecting 
their respective positions.

9. Suspension or Termination

9.1 The Client may suspend or terminate performance of any or all of the Services and other 
obligations under the Contract by giving the Architect/Consultant at least 7 days’ written 
notice and stating the reason for doing so.

9.2 The Architect/Consultant may suspend or terminate performance of any or all of the Services 
and other obligations under the Contract by giving the Client at least 7 days’ written notice 
and stating the grounds on which it intends to do so. Such grounds are limited to:

9.2.1 the Client’s failure to pay any fees or other amounts due by the Final Date for 
Payment unless, where applicable, the Client has given effective notice 
under clause 5.16 of the intention to pay less than the amount stated in the 
Architect/Consultant’s Payment Notice

9.2.2 the Client is in material or persistent breach of its obligations under the Contract

9.2.3 the Architect/Consultant is prevented from or impeded in performing the Services 
for reasons beyond the Architect/Consultant’s control

9.2.4 force majeure

9.2.5 any other reasonable grounds for suspension or termination of the Contract.
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9.3 In the event of suspension or termination, the Architect/Consultant shall cease performance 
of the Services and/or other obligations under the Contract in an orderly and economical 
manner on the expiry of the notice period after receipt or issue of a notice of suspension or 
termination.

9.4 If the reason for a notice of suspension arises from a default:

9.4.1 which is remedied within the notice period, the Architect/Consultant shall resume 
performance of the Services and other obligations under the Contract within a 
reasonable period

9.4.2 which is not remedied within the notice period by the defaulting Party, the 
Contract may be terminated by the non-defaulting Party giving at least 7 days’ 
further written notice.

9.5 Where Services are suspended by either Party after serving notice under clause 9.1 or 
clause 9.2 and not resumed within 6 months, the Architect/Consultant has the right to treat 
performance of the Services as ended on giving at least 7 days’ further written notice to 
the Client.

9.6 The direct or indirect effect of any period of suspension arising from a valid notice given 
under clause 9.1 or clause 9.2 shall be taken into account for the purposes of assessing 
compliance by the Architect/Consultant with the Project Programme.

9.7 Performance of the Services and/or other obligations may be terminated immediately by 
notice from either Party if:

9.7.1 the other Party becomes bankrupt or is subject to a receiving or administration 
order, and/or goes into liquidation, and/or becomes insolvent (as defined in the 
Housing Grants, Construction and Regeneration Act 1996), and/or makes any 
arrangements with creditors

9.7.2 the other Party becomes unable to perform its obligations through death or incapacity.

9.8 On termination of performance of the Services and/or other obligations under the Contract, 
a copy of any drawings and documents produced pursuant to the Services and not 
previously provided by the Architect/Consultant to the Client shall be delivered to the Client 
by the Architect/Consultant, subject to the terms of the licence under clause 6.3 and 
payment of any outstanding fees and other amounts due plus the reasonable expenses of 
the Architect/Consultant.

10. Dispute Resolution

Mediation

10.1 Subject to clause 10.2, the Parties may attempt to settle the dispute, in the first instance, 
by mediation as specified in item K of the Contract Details.

Adjudication

10.2 Either Party may give notice at any time of its intention to refer a dispute or difference to an 
Adjudicator.

10.3 Referral of the dispute to an Adjudicator shall be made within 7 days of the issue of the 
notice.

10.4 If the Parties cannot reach agreement on a person to act as Adjudicator, either Party may 
apply for a nomination or appointment to be made by the Royal Institute of British Architects.

10.5 The adjudication rules shall be as stated in item K of the Contract Details.

10.6 The dispute may be referred by either Party to the final resolution process, as set out in 
item K of the Contract Details.
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Arbitration

10.7 Where it is stated in item K of the Contract Details that arbitration applies as an alternative 
to litigation:

10.7.1 without prejudice to any right of adjudication, where in item K of the Contract 
Details an arbitration agreement is made and either Party requires a dispute or 
difference (except in connection with the enforcement of any decision of an 
Adjudicator) to be referred to arbitration then that Party shall serve on the other 
Party a notice of arbitration to that effect and the dispute or difference shall be 
referred to a person to be agreed between the Parties. If the Parties cannot reach 
agreement on a person to act as Arbitrator within 14 days of the date on which the 
notice is served, either Party may apply for a nomination or appointment to be 
made by the Royal Institute of British Architects

10.7.2 the Client or the Architect/Consultant may refer to litigation any claim for a financial 
remedy which does not exceed the financial limit provided by order made under 
section 91 of the Arbitration Act 1996

10.7.3 in such arbitration the Construction Industry Model Arbitration Rules (CIMAR) 
current at the date of the referral shall apply

10.7.4 the Arbitrator shall not have the power referred to in section 38(3) of the Arbitration 
Act 1996.

Litigation

10.8 Where it is stated in item K of the Contract Details that litigation applies, either Party may 
start court proceedings to settle a dispute.

11. Information Formats

11.1 Where produced using CAD, BIM or other proprietary software, drawings and documents 
shall be provided to the Client in PDF format only, unless an alternative format has been 
agreed and set out in item L of the Contract Details.

11.2 Without prejudice to the Architect/Consultant’s obligations under the Contract, the 
Architect/Consultant does not warrant, expressly or impliedly, the integrity of any electronic 
data delivered in accordance with the provisions of item L of the Contract Details.

11.3 The Architect/Consultant shall have no liability to the Client in connection with any 
corruption or any unintended amendment, modification or alteration of the drawings 
and documents in digital format which occurs after they have been issued by the 
Architect/Consultant.
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The specific Services that the Architect/Consultant will carry out at each stage of the Project are listed 
below. The Services will be undertaken in accordance with the stages defined in the RIBA Plan of Work.

This Schedule of Services excludes the role of Principal Designer as set out in the CDM 
Regulations 2015. The RIBA recommends that the default choice for the Principal Designer should be 
the Architect/Consultant, who should be appointed under a separate and distinct professional services 
contract (i.e. RIBA Principal Designer Professional Services Contract).

The Services being undertaken should be selected individually and ticked   where an option APPLIES, 
provided that clause 3.1 and clause 3.2 of the Contract Conditions shall always apply.

Stage 0 – Strategic Definition

It is anticipated that services required as part of any Stage 0 – Strategic Definition activities will be 
commissioned on a time-based charge or as a separate professional services contract. However, 
any minor roles and services may be added if required.

 Provide feedback from previous projects

 Review relevant information from the Client to confirm the Client’s strategic brief

 Other (please specify)

Continue on a separate sheet if necessary.

Stage 1 – Preparation and Briefing

 Visit the site and carry out an initial appraisal

 On behalf of the Client, arrange the following surveys or other investigations that the 
Architect/Consultant identifies as reasonably required:

Schedule
of Services
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 Contribute to the development of the Project Programme

 Establish the Construction Cost with the Client

 Assist the Client in developing the initial Project Brief

 Prepare and discuss feasibility studies for the Project

 Advise on the Other Client Appointments required to carry out the Project

 Provide a report on the feasibility of the Project for the Client’s approval before progressing to 
the next stage

 Other (please specify)

Continue on a separate sheet if necessary.

Stage 2 – Concept Design

 Prepare the concept design for discussion with the Client

 Coordinate the relevant information received from the Other Client Appointments with the 
Architect/Consultant’s design

 Review and update the Project Programme

 Provide updated Construction Cost information to the Client

 Collate and agree with the Client changes to the initial Project Brief and issue the final 
Project Brief

 Provide architectural design information and identify the reasonably foreseeable residual 
health and safety risks to the Principal Designer

 Prepare a stage report on the concept design, final Project Brief and Construction Cost for 
the Client’s approval before progressing to the next stage

 Other (please specify)

Continue on a separate sheet if necessary.
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Stage 3 – Spatial Coordination

 Prepare the design in sufficient detail to enable spatial coordination

 Coordinate the relevant information received from the Other Client Appointments with the 
Architect/Consultant’s design

 Review and update the Project Programme

 Provide updated Construction Cost information to the Client

 Provide architectural design information and identify the reasonably foreseeable residual 
health and safety risks to the Principal Designer

 Prepare a stage report on the spatially coordinated design and the Construction Cost for the 
Client’s approval before progressing to the next stage

 Prepare information to support a planning application and/or listed building consent 
application to the appropriate planning authority

 Submit a planning application and/or listed building consent application to the appropriate 
planning authority

 Other (please specify)

Continue on a separate sheet if necessary.

Stage 4 – Technical Design

 Advise the Client of the planning conditions

 Prepare the technical design in sufficient detail to enable a tender or tenders to be obtained

 Coordinate the relevant information received from the Other Client Appointments with the 
Architect/Consultant’s design

 Review and update the Project Programme

 Provide updated Construction Cost information to the Client

 Prepare the architectural specification/schedule of works* (*delete as appropriate)

 Identify and agree the extent of the technical design work that is to be completed by the 
Contractor or the specialist subcontractors

 Prepare and submit the Building Regulations application

 Provide architectural design information and identify the reasonably foreseeable residual 
health and safety risks to the Principal Designer

 Advise the Client on potential contractors to be invited to tender for the construction works
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 Collate the Other Client Appointments’ tender information and issue the tender pack to the 
Client for its approval

 Invite, appraise and report on tenders

 Coordinate the design work prepared by the Contractor and the specialist subcontractors 
with the Architect/Consultant’s design

 Advise the Client on the appropriate form of Building Contract, its conditions and the 
responsibilities of the Client, the Other Client Appointments and the Contractor

 Request that the Contractor provides evidence to the Client of any insurances required under 
the Building Contract

 Prepare the Building Contract and arrange for it to be signed/executed

 Coordinate and submit an application to the appropriate planning authority for clearance of 
pre-commencement planning conditions

 Provide the Contractor with the information reasonably required for construction

 Prepare a stage report on the technical design for the Client’s approval before progressing to 
the next stage

 Other (please specify)

Continue on a separate sheet if necessary.

Stage 5 – Manufacturing and Construction

 Provide architectural information to the Other Client Appointments, as reasonably required, 
to enable them to carry out their services

 Respond within a reasonable timeframe to site queries

 Provide the Principal Designer or the Principal Contractor with the architectural final 
construction issue information for inclusion in the Health and Safety File (under the CDM 
Regulations 2015)

 Provide the Client with the original copy of any notices, consents or approvals in connection 
with planning, building control and other relevant statutory approvals

 Maintain contract administration procedures, hierarchy of responsibility and lines of 
communication for the exchange of information between the Client, the Other Client 
Appointments and the Contractor in accordance with the Building Contract

 Organise, chair and record meetings, at the frequency stated in item F of the Contract 
Details, identify the activities to be undertaken and determine who is responsible for taking 
action and report on progress to the Client

 Carry out visual site inspections, as stated in item F of the Contract Details, to inspect the 
construction works with respect to general compliance with the Building Contract and 
Project Programme
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 Certify interim payments in accordance with the terms of the Building Contract and advise 
on the final Construction Cost

 Review the progress of the construction works against the Project Programme

 Advise the Client regarding the effect that any variation or change proposed by the Client or 
Contractor will have on the Construction Cost and Project Programme

 Prepare and submit the application to discharge the construction-stage and the 
pre-occupancy planning conditions

 Issue instructions in accordance with the terms of the Building Contract

 Request manufacturers’ maintenance instructions or leaflets from the Contractor and provide 
them to the Client

 Certify Practical Completion when this has been achieved

 Other (please specify)

Continue on a separate sheet if necessary.

Stage 6 – Handover

 Carry out visual site inspections, as stated in item F of the Contract Details, and comment on 
the resolution of defects and issue site inspection reports to the Client

 Issue a schedule of defective works

 Liaise with the Client, the Other Client Appointments and the Contractor in relation to the 
making good of defects

 Inspect the remedial works following receipt of notice from the Contractor that the resolution 
of defective works is complete

 Certify when the defective works have been rectified

 Assist the Client and the Contractor to agree the final account and issue the final certificate

 Other (please specify)

Continue on a separate sheet if necessary.
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Stage 7 – Use

Services required as part of any ongoing (long-term) Stage 7 – Use activities are not listed.  
It is anticipated that such services will be commissioned as a separate professional services or 
operating contract. 

Other Services

List any other services that the Architect/Consultant is going to undertake and state whether these are 
included in the Basic Fee (item F of the Contract Details), whether they will be carried out on a 
time-based charge, as per item G of the Contract Details, or whether they will be undertaken for a 
lump sum charge (state the charge in the ‘Other services’ section of item F of the Contract Details).

Additional Services

The following services are not included in the Contract but the Client can request that the 
Architect/Consultant undertakes these services, if the need arises, during the Project. These 
services are subject to additional fees, which are to be agreed between the Client and the 
Architect/Consultant.

Services may include, but are not limited to, the following:

• producing models and special drawings

• negotiating approvals with statutory authorities

• making submissions to and negotiating approvals with landlords, freeholders, etc.

• preparing a schedule of dilapidations

• services in connection with party wall negotiations

• negotiating a price with a contractor (in lieu of tendering)

• services in any dispute between the Client and another party

• services following damage by fire and other causes

• services following suspension or termination of any contract or agreement following the 
insolvency of any other party providing services to the Project

• services in connection with government and other grants

• specialist services in relation to historic buildings and conservation works.
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