5/F3 AGENDA FOR CONTRACT ADMINISTRATOR'S SITE PROGRESS MEETING

Job no: Job		Job title:
Agenda for site progress meeting		
		ACTION
1	Minutes of last meeting (or introductions if it is the first meeting)	
•	Contractor's report General report Subcontractor's meeting report Progress and programme Causes of delay Health and safety matters Information received since last meeting Information and drawings required Contract administrator's instructions required	
•	Site inspection report Site matters Quality control monitoring Lost time Tests observed and verified	
•	Engineers' reports Structural works Mechanical works Electrical works	
5	Cost consultant's report	
6	Communications and procedures	
7 • •	Building Contract completion date Likely delays and their effect Review of factors from previous meeting Factors for review at next meeting Revision to completion date Revisions required to programme	
8	Any other business	

9 Date of next meeting